Oregon Coast Community Action
Development Schedule
Wed 3/17/10

scott edwards architecture LLP

ID	Task Name
1	**Coos County Food Bank**
2	CDBG Bid Doc. Application
3	CDBG Award
4	Construction
5	
6	**Coos Bay Head Start Center**
7	CDBG Bid Doc. Application
8	CDBG Award
9	Construction
10	
11	**Child and Family Resource Center**
12	**Partition Property
13	Construction



** The schedule for the Child & Family Resource Center is based upon the following:

1. It is assumed thathe current Partition Plan will be recorded on April 1, 2010.
2. The Partition Plan required to build the Child and Family Resource Center will be signed on April 1, 2011. This assumes that the City will allow the application and processing of the Partition Plan prior to the 1 year anniversary date of the current Partition Plan.
3. The Owner proceeds with bid documents for the project and completes the permitting process by April 15, 2011.